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KANDAHAR-HERAT HIGHWAY Kandahar-Herat Highway Sections
The Kandahar-Herat Highway connects the I o
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557 km stretch of highway is part of the “Ring ‘, \ o ¢ ¥
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USAID is also funding the security, de-mining, o T Gih 7 (v Kandahar
design, and construction management of the 133‘,;;] ] HE'—“‘”fNU l’ KANDAHAR )..r'
Saudi Section (Section 2). — —— .
m Japanese Section
USAID FUNDED WORK = Saudi Section (2)
Demining, mobilizing, and design continue on = US Section 3
Section 2 (Km 116-231). In Section 3 (Km 231- US Section 4
356), over 99% of the first and second layers of .= US Section 5
asphalt have been laid, along with 85% of the
final layer (wearing course). Work on the double speed, with over 97% of all three asphalt layers
bituminous surface treatment (DBST) shoulders complete. Shoulder work and bridges are now
has begun. In Section 4 (4A Km 356-406, 4B the major effort. On 4B, all of the asphalt is
Km 406-456), work continues on 4A at full complete, along with over 90% of the DBST
shoulder work. All bridges now are complete. In
Composition of a Road Section 5, bridge and culvert works continue,
and 100% of the first and second layers of
asphalt are complete (77 Km). The mix design
for the polymer-modified wearing course is
approved, and paving will soon commence.
Wearing course USAID incorporates capacity building, a principal
Binder course ASPHALT component of development and reconstruction
assistance, into road reconstruction efforts in
Asphalt treated base order to increase Afghan participation and
Crushed aggregate base commitment. During this period, 72% of the
project’'s employees were Afghan nationals.
Base course
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Focus on Urban Roads: Bibi Mahro

Phase 1: North- and south-bound lanes are open to
two-way traffic on the binder course. Production of
the curbing for the center median is scheduled to
start after the north- and south-bound side drains
are installed. Side-drain curbs and ditch work is
ongoing in both directions.

PROVINCIAL ROADS HIGHLIGHTS

Security continues to delay progress on several
provincial road projects.

Kabul-Gardez Road (125 km) - Section 1 (Km 3 to
45) is complete. Section 2 (Km 45 to 87) is also
complete. Turnover procedures are in progress. For
Section 3, the asphalt-treated base is complete from
Km 87 to 88+660, and earthwork and subgrade are
complete from Km 87 to 90+880. Excavation is on-
going between Km 96+400 to 97+200.

Pul-e Alam to Ring Road (35 km) — Embankment
work is on-going from Km 26+020 to 26+080, and
rock excavation work is underway at Km 31+080 to
31+120. The asphalt wearing course is being placed
between Km 13+620 and 13+700 and between
13+770 and 13+940. Drainage work is on-going at 5
locations from Km 0+000 to 9+000.

Jalalabad-Asmar Road (124 km) — The rock crusher
at Km 66 and the subbase screening plant at Km 37
are being serviced. Grade improvements are on-
going between Km 30+000 and 57+000. Testing of
materials is on-going between Km 61+000 and
61+800. Demining is complete.

Shiberghan-Sari Pul Road (54 km) — Traffic lines
and pedestrian crossings are being painted on the
finished road. Minor clean-up work is being
completed. A final Inspection was conducted in
cooperation with the Ministry of Public Works.
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Kandahar-Tirin Kot Road (148 km) — Finishing work
has been completed, and the road is being prepared
for turnover to the Ministry of Public Works.

Panjsher Road (70 km) — Section 1: Masonry culvert
and retaining wall work is on-going at Km 8+610,
13+381, and 13+538. A new left and right wing wall is
being constructed at Sadullah Bridge. The left-hand
wing wall is 60% complete, and the right-hand wing
wall is 20% complete. Section 2: Culvert masonry
work is on-going at various locations from 6+708 to
7+900. Efforts to widen the road continue. Minor
work on camp buildings continues. Rock excavation is
being conducted between Km 20+569 and 20+574.

Farah-Ring Road (70 km) — Camp mobilization is on-
going. Crusher production of subbase and base
course material continues. Surveying Km 30+300 to
31+500, Km 38 to 40, Km 42+900 to 44+000, and Km
45+500 to 46+000 continues. Embankment work
continues between Km 41 and 43+3000. Stone
masonry work is in progress at Km 33+387, Km
34+824 and Km 41+560. Subgrade work continues
between Km 30+700 and 31+000.

Lashkar Gah-Ring Road (49 km) — Section 1 (Km 0
to 43): Quarry work and rock crushing continues.
Testing of embankment is being performed between
Km 12+000 and 13+000. Earthwork is being
completed between Km 35+000 and 40+000. Base
course placement is being conducted to test
procedures and quality of work. Section 2 (Km 43 to
49): Design is being completed for these 6 km.

Ghazni-Sharan Road (57.5 km) — Subbase work
continues from Km 38+700 to 39+200. Culverts are
being installed between Km 40+180 and Km 42+700.
Earthwork continues from Km 45+500 to 48+000.
Embankment is being placed from Km 39+000 to
48+700.

Road-Related Security Incidents

On November 22, 2005, a security commander for the
Pul-e Alam provincial road project was ambushed as
he was driving on the road. He was killed instantly and
two other security officers in the vehicle were injured.
On November 19, 2005, an Indian driver working on an
Indian road reconstruction project was kidnapped and
later killed.
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Cumulative Total
Indicator FY05
Persons Kidnapped/Released 4/2
Persons Injured/Killed 30/24
Number of Hostile Attacks 48




